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Re:  Progress reports of the Wisconsin Central Ltd. in T03-0078, T03-0079,
T03-0080, and T03-0081
P99, CIy %85\

Dear Mr. Lazarides:

Wisconsin Central Ltd. {"WCL") submits the six-month progress report for the above-
referenced docket numbers.

For T03-0081 (Deerfied Parkway), WCL has installed the second main track. Crossing
signals for the second main track are currently working on an iskand circuit for access to
an industry under Form 1 permission. WCL plans to execute the cutover to put CWT
circuitry into service on the second main in late January, 2005.

For the remaining three crossings in dockets T03-0078, 79 and 80 (US 45, Butterfield and
Nlinois 60 respectively), WCL will do the work in 2005, within the established due dates.

Fesl free to call me if you have questions.

Sincerely,
Michael J. on, Jr.

Counsel for Wisconsin Central Litd.

cc: Mr. Brian Vercruysse, ICC
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